Beforethe
FEDERAL COMMUNICATIONS COMMISSION
Washington, DC 20554

In the Matter of

Revigon of the Commisson's Rules CC Docket No. 94-102
to Ensure Compeatibility with Enhanced
E911 Emergency Caling Systems
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To: The Commission

Carrier Report of SpectraCom, Inc. Regarding
I mplementation of Wireless E911 Phase |1 Automatic L ocation | dentification

SpectraCom, Inc. d/b/a PY XIS Communications (*PY XIS’) hereby submitsa
report regarding implementation of wireless E911 Phase Il Automatic Location
Identification (“ALI”), in compliance with the Federd Communications Commisson’s
(“FCC” or “Commission”) Further Memorandum Opinion and Order in the above-
captioned proceeding.

l. Background / Contact Information
PY XIS serves rurd Wyoming and its contact information is as follows:

Stephen Jantz
Manager

SpectraCom, Inc. d/b/a PY XIS Communications (TRS# 819234)
130 S. 9th

P.O. Box 506

Worland, WY 82401

telephone: (307) 347-7770

fax: (307) 347-9200

emal: §antz@pyxiscom.com

. E911 Phasell Location Technology I nformation

PY XIS has yet to choose a solution for its Phase Il ALI technology. However,
PY XISisleaning toward a handset solution. While PY XIS remains undecided & this
point due to its concern about generd handset availability, it is leaning heavily toward
handsats if a product becomes available and is proven to work within the time frame
necessary for PY XIS to achieve Phase |1 implementation in compliance with the



Commission’'srules® Whichever technology PY X|S sdlects, it intends to deploy it
throughout its service area.

[Il. Testingand Verification

PY XIS hasyet to test any ALI solutionssinceit is still examining available
products. In addition, PY XIS has not been able to test any handsets since none are
avallable and PY XIS has yet to be given a date when AL I-capable handsets will be
available. PY XIS anticipates usng a combination of Empirical Testing Methods and
Predictive Testing Methods to gauge the accuracy of the technology it eventualy
chooses.

IV.  Implementation Details and Schedule

While PY XIS is awaiting product avallability from handset vendors, it has
developed atentative implementation schedule to meet the FCC' s handset- based rules
and, if necessary, network-based rules. PY XIS will make its technology choice by the
first quarter of 2001. If PY XIS chooses a handset solution, it will begin sdling ALI-
capable handsets on October 1, 2001 as the FCC'srules require. PY XIS will continue to
eva uate network-based ALI solutions and, if it chooses a network solution, intends to
select and deploy atechnology after the first quarter of 2001, once it has made its choice.
PY X1S will accelerate this schedule to the extent necessary upon receipt of a PSAP
request.

V. PSAP Interface

PY XIS has yet to receive a Phase || PSAP request.? Most of the PSAP interface
details will depend upon the technology PY XIS chooses and the specific requests of the
PSAP.
VI.  Handset Information

If PY XIS decides to pursue a handset- based solution, it will run promotionsin

order to replace exigting handsats. The price of the new ALI-capable handsets,
unavailable a thistime, will affect PY XIS replacement dtrategy.

! PY XIS has been researching many different Phase Il vendors and their potential product
offerings. These companies include Nortel, Snap Track, SCC Communications,
Technocom Corporation, GTE Teecommunications Services, Cdl-Loc, True Postion,
US Wirdess, and SigmaOne Communications Corporation.

2 In generd, the following hardware and software is needed to transmit Phase || datato
PSAPs. 1$41C — Dialed Number Trigger, E911 Software, MPC — Mobile Postioning
Center, PDE — Postion Determining Entity, and receivers a each cdll Ste.



VIl. Other Information

PY XIS notes that the remote and rura nature of its service territory in Wyoming
can present additiona and unforeseen problems when ingaling and testing location
technology. PY XIS would have amuch better handle on how it will eventualy
implement its Phase Il plan if the vendor products were available for testing.
Unfortunately, PY XIS Phase Il implementation plan depends, in large part, upon the
schedules and plans of the vendors.
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